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Harris finished hauling ground asphalt and crushed base from the oval track and parking lots and 

removed all the topsoil from the football field. They also removed chain link fence. Mantech 

connected the 15,000 gallon fuel storage tank to temporary pipe for supplying fuel to the emergency 

generator, Pool and High School (HS) boilers. Dawson removed the underground fuel lines between 

the former supply tank location and the pool, emergency generator and HS boilers. No contaminated 

soil was encountered. CVEA installed most of the poles and wire for temporary power. Absolute 

demolished the Jr. High classroom and gym. Cleanup and hauling demolition debris to the landfill 

continues. Harris started excavating for footings at the NE corner of the new building; this will 

continue. Dawson built forms and tied rebar mats for footings. The Geotechnical Engineer inspected 

the soil type at footing depth. EMC Engineering mobilized on site and started special inspections and 

testing of soil quality and compaction in support of the footing excavation activity.  
 

 
Loading the demolished classroom debrisðnote spraying water to control dust (left); starting demolition of canopy and 

walkway that connects to High School  (right); excavating for footings at NE area of the new building (rear, center) 

  

KEY CONSTRUCTION ACTIVITIES  



VALDEZ MIDDLE SCHOOL 
CONSTRUCTION PHOTO REPORT NO. 13-02 

JUNE 17, 2013  ɀ JUNE 23, 2013  
 

2 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Windrowing ground track pavement and base for removal Removing ground asphalt and crushed base from track 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

CVEA set poles for temporary power  CVEA installed wire and transformers for temp power 

    

 

 

 

 

 

 

 

 

 

 

Watering to control dust during demolition (DCI photo) Stripping siding before demolishing the gym (DCI photo) 
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Loading building debris for transport to the City landfill Demolished gym structure on floor slab ready for haul-off 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Excavating for footings in NE corner of new building Excavating and compacting for footing at NE corner 

    

 

 

 

 

 

 

 

 
15,000 gal fuel storage tank relocated to temporary site Removing fuel lines from tank to generator and HS boiler. 

 

 


